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ESTIMATE RUN 05/10/2012

ESTIMATE SUMMARY 16:43:22

CONTID: C18823         ESTIMATE NO: 0002 PROG 2005

PCN: 18823-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD CANYON CONCRETE PHASE 3 PERCENT TIME:

PROJECT NO: IM 0702-321                   

I-70 GLENWOOD CANYON CONCRETE PHASE 3

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 05/10/2012 DATE TIME STARTED 03/26/2012

P. O. BOX 4356 DATE LET 02/02/2012 DATE WORK BEGAN 03/26/2012

 DATE AWARDED 02/08/2012 DATE TIME STOPPED 05/05/2012

 DATE CONTRACT EXECUTED 02/24/2012 DATE ACCEPTED 05/05/2012

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 03/26/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,705,262.82 PARTICIPATING $ $ 2,414,054.30

AWARD PROJECT AMT: 2,731,289.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -34,391.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.00

CALENDAR DAYS

CALENDAR DAYS

99.63%

10,000.00

2,414,054.30

2,414,054.30

2,379,662.65

$

$

$

$

2,692,206.84

3,055.98

2,695,262.82

0.00

2,695,262.82

-40,969.35

0.00

2,654,293.47

0.00

AMOUNT DUE 2,654,293.47 2,379,662.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,379,662.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 18823-BID    ESTIMATE RUN 05/10/2012

PROJECT: IM 0702-321                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:43:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 3,765.000

26,877.000

202-00240  
 

30,642.000

SY  

5.13000 157,193.4630,642.000

137,879.01

0010 *Removal of Pavement Marking 0.000

22,854.000

202-00250  
 

22,854.000

SF  

1.29000 29,481.6622,854.000

29,481.66

0015 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000

EACH

769.45000 0.000.000

0.00

0020 Removal of Guardrail Type 7 370.000

240.000

202-01170  
 

610.000

LF  

4.98000 3,037.80610.000

1,195.20

0025 Unclassified Excavation 426.000

3,013.000

203-00000  
 

3,439.000

CY  

21.18000 72,838.023,439.000

63,815.34

0030 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

25.47000 0.000.000

0.00

0035 Rolling 0.000

0.000

203-01140  
 

0.000

HOUR

85.71000 0.000.000

0.00

0040 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

124.67000 0.000.000

0.00

0045 Truck (Dump) 0.000

2.000

203-01582  
 

2.000

HOUR

162.99000 325.982.000

325.98

0050 Combination Loader 0.000

1.000

203-01594  
 

1.000

HOUR

121.87000 121.871.000

121.87

0055 Sweeping (With Pickup Broom) 0.000

55.000

203-01622  
 

55.000

HOUR

152.80000 8,404.0055.000

8,404.00
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PCN: 18823-BID    ESTIMATE RUN 05/10/2012

PROJECT: IM 0702-321                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:43:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

12.000

203-02330  
 

12.000

HOUR

53.52000 642.2412.000

642.24

0065 Erosion Log (8 Inch) 12.000

160.000

208-00007  
 

172.000

LF  

5.73000 985.56172.000

916.80

0070 Concrete Washout Structure 0.000

2.000

208-00045  
 

2.000

EACH

1,018.66000 2,037.322.000

2,037.32

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

65.54000 0.000.000

0.00

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

63.39000 0.000.000

0.00

0085 Erosion Control Supervisor 6.000

34.000

208-00206  
 

40.000

DAY 

101.87000 4,074.8040.000

3,463.58

0090 Reset Guardrail Type 7 0.000

610.000

210-01170  
 

610.000

LF  

5.82000 3,550.20610.000

3,550.20

0095 Reset Impact Attenuator 0.000

0.000

210-01300  
 

0.000

EACH

1,538.91000 0.000.000

0.00

0100 Modify Inlet 2.000

10.000

210-04020  
 

12.000

EACH

2,204.33000 26,451.9612.000

22,043.30

0105 Aggregate Base Course (Class 3) 0.000

0.000

304-03005  
 

0.000

CY  

10.69000 0.000.000

0.00

0110 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

220.790

403-00720  
 

220.790

TON 

235.63000 52,024.75220.790

52,024.75
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PCN: 18823-BID    ESTIMATE RUN 05/10/2012

PROJECT: IM 0702-321                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:43:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Pavement (11 Inch) 2,480.000

24,378.000

412-01100  
 

26,858.000

SY  

54.99000 1,476,921.4226,858.000

1,340,546.22

0120 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000

CY  

250.00000 0.000.000

0.00

0125 *Sign Panel (Class II) 0.000

20.000

614-00012  
 

20.000

SF  

21.54000 430.8020.000

430.80

0130 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

12.000

614-01582  
 

12.000

LF  

41.04000 492.4812.000

492.48

0135 10 Inch Welded Steel Pipe 0.000

45.000

619-10100  
 

45.000

LF  

101.87000 4,584.1545.000

4,584.15

0140 *Construction Surveying 0.230

0.770

625-00000  
 

1.000

L S 

20,373.22000 20,373.221.000

15,687.38

0145 *Mobilization 0.242

0.758

626-00000  
 

1.000

L S 

256,000.00000 256,000.001.000

194,048.00

0150 Public Information Services 0.400

0.600

626-01000  
 

1.000

L S 

10,186.61000 10,186.611.000

6,111.97

0155 *Epoxy Pavement Marking 0.000

788.000

627-00005  
 

788.000

GAL 

70.48000 55,538.24788.000

55,538.24

0160 *Pavement Marking Paint (Waterborne) 0.000

233.000

627-00011  
 

233.000

GAL 

33.44000 7,791.52233.000

7,791.52

0165 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000

SF  

11.32000 0.000.000

0.00
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PCN: 18823-BID    ESTIMATE RUN 05/10/2012

PROJECT: IM 0702-321                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:43:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flagging 134.500

1,530.750

630-00000  
 

1,665.250

HOUR

20.00000 33,305.001,665.250

30,615.00

0175 *Traffic Control Inspection 0.000

1.000

630-00007  
 

1.000

DAY 

49.00000 49.001.000

49.00

0180 *Traffic Control Vehicle (Truck) 0.000

1.000

630-00009  
 

1.000

EACH

2,088.26000 2,088.261.000

2,088.26

0185 *Traffic Control Management 6.000

35.000

630-00012  
 

41.000

DAY 

656.00000 26,896.0041.000

22,960.00

0190 *Flashing Beacon (Solar) 0.000

36.000

630-80002  
 

36.000

EACH

313.24000 11,276.6436.000

11,276.64

0195 *Barricade (Type 3 M-D) (Temporary) 0.000

8.000

630-80338  
 

8.000

EACH

104.41000 835.288.000

835.28

0200 *Construction Traffic Sign (Panel Size A) 4.000

15.000

630-80341  
 

19.000

EACH

10.44000 198.3619.000

156.60

0205 *Construction Traffic Sign (Panel Size B) 16.000

138.000

630-80342  
 

154.000

EACH

10.44000 1,607.76154.000

1,440.72

0210 *Construction Traffic Sign (Panel Size C) 7.000

54.000

630-80343  
 

61.000

EACH

10.44000 636.8461.000

563.76

0215 *Construction Traffic Sign (Special) 0.000

170.000

630-80344  
 

170.000

SF  

16.71000 2,840.70170.000

2,840.70

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

3.000

630-80358  
 

4.000

EACH

1,044.13000 4,176.524.000

3,132.39



CONTID: C18823         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18823-BID    ESTIMATE RUN 05/10/2012

PROJECT: IM 0702-321                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:43:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Portable Message Sign Panel 26.000

70.000

630-80359  
 

96.000

DAY 

20.88000 2,004.4896.000

1,461.60

0230 *Drum Channelizing Device 29.000

110.000

630-80360  
 

139.000

EACH

10.44000 1,451.16139.000

1,148.40

0235 *Drum Channelizing Device (With Light) (Flashing) 3.000

3.000

630-80363  
 

6.000

EACH

15.66000 93.966.000

46.98

0240 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

15.66000 0.000.000

0.00

0245 *Traffic Cone 50.000

235.000

630-80380  
 

285.000

EACH

2.09000 595.65285.000

491.15

0250 *Channelizing Device (Special) 83.500

101.500

630-80390  
 

185.000

EACH

15.66000 2,897.10185.000

1,589.49

0255 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

4.000

630-85006  
 

4.000

EACH

1,566.19000 6,264.764.000

6,264.76

0260 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

1.500

630-85040  
 

2.000

EACH

8,979.50000 17,959.002.000

13,469.25

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0270 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.000

F A 

1.00000 1,300.001,300.000

0.00

0275 F/A Fuel Cost Adjustment 0.000

1,480.880

700-70016  
 

1,480.880

F A 

1.00000 1,480.881,480.880

1,480.88
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PCN: 18823-BID    ESTIMATE RUN 05/10/2012

PROJECT: IM 0702-321                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:43:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A On-The-Job Trainee 0.000

1,373.000

700-70023  
 

1,373.000

F A 

1.00000 1,373.001,373.000

1,373.00

0290 F/A Quality Incentive Payment 0.000

20,843.250

700-70025  
 

20,843.250

F A 

1.00000 20,843.2520,843.250

20,843.25

0295 F/A Field Lab Facility 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A Incentive (Early Completion) 0.000

69,000.000

700-70034  
 

69,000.000

F A 

1.00000 69,000.0069,000.000

69,000.00

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 Conc CL P / CO-002 79.000

92.000

601-05016  
 

171.000

CY  

250.00000 42,750.00171.000

23,000.00

CAT 2,445,411.662,167,259.122,455,411.66CURRENT AMT0200 $ $ $

CAT NO0300 F-07-AO 

0315 *Removal of Asphalt Mat (Planing) 0.000

860.000

202-00240  
 

860.000

SY  

5.13000 4,411.80860.000

4,411.80

0320 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000

SY  

141.98000 0.000.000

0.00

0325 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

192.39000 0.000.000

0.00
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PCN: 18823-BID    ESTIMATE RUN 05/10/2012

PROJECT: IM 0702-321                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:43:22

CUMULATIVE
AMOUNT

CAT NO0300 F-07-AO 

0330 Removal of Portions of Present Structure (Class 3) 0.000

8.000

202-00460  
 

8.000

SY  

540.15000 4,321.208.000

4,321.20

0335 Removal of Expansion Device 0.000

142.000

202-00504  
 

142.000

LF  

85.39000 12,125.38142.000

12,125.38

0340 Rebuild Portions of Present Structure 0.000

1.000

210-00500  
 

1.000

EACH

2,520.68000 2,520.681.000

2,520.68

0345 Bridge Expansion Joint (Asphaltic Plug) 0.000

72.000

518-01001  
 

72.000

LF  

135.81000 9,778.3272.000

9,778.32

0350 Bridge Expansion Device (0-4 Inch) 0.000

36.000

518-01004  
 

36.000

LF  

275.73000 9,926.2836.000

9,926.28

0355 Polyester Concrete End Dam 0.000

36.000

518-02030  
 

36.000

CF  

203.71000 7,333.5636.000

7,333.56

0360 Rapid Cure Silicone Joint Seal 0.000

36.000

518-03100  
 

36.000

LF  

22.63000 814.6836.000

814.68

0365 Thin Bonded Overlay (Polyester Concrete) 0.000

66.000

519-03040  
 

66.000

CY  

2,963.08000 195,563.2866.000

195,563.28

0370 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000

CY  

250.00000 0.000.000

0.00

CAT 246,795.18246,795.18246,795.18CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,527.99000 3,055.982.000

0.00

CAT 3,055.980.003,055.98CURRENT AMT0400 $ $ $

$ 2,695,262.822,414,054.30$2,705,262.82$CURRENT AMTPROJECT TOTAL


